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Introduction and Summary 

US-ASEAN Connectivity through Trade and Investment (US-ACTI) is a five-year project 

of the U.S. government to increase economic engagement and cooperation with the Association 

of Southeast Asian Nations (ASEAN). US-ACTI supports ASEAN in establishing the ASEAN 

Economic Community (AEC) in the areas of customs integration, trade and investment facilita-

tion, small and medium-sized enterprise development, clean and efficient energy, and infor-

mation and communication technologies. These are priority areas under the ASEAN-U.S. Trade 

and Investment Framework Arrangement, Enhanced Economic Engagement (E3) Initiative, and 

the Enhanced Partnership Plan of Action. The project works with the ASEAN Secretariat, 

member states, U.S. government agencies, the private sector, and other stakeholders as the re-

gion moves toward its goal to establish the ASEAN Economic Community and to deepen the 

ASEAN-U.S. economic relationship. 

US-ACTI has established five work streams that Support ASEAN’s efforts in the following are-

as: 

 ASEAN Single Window: By establishing the ASEAN Single Window (ASW) and the 

contributing National Single Windows to electronically exchange trade transaction in-

formation, ASEAN is enabling accelerated cargo clearance and lowering trade costs.  US-

ACTI supports both the technical and legal development of the ASW, along with public 

outreach. 

 Trade and Investment Facilitation: By facilitating trade and investment ASEAN es-

tablishes a more level playing field, lowers costs, and boosts consumer confidence.  US-

ACTI supports efforts in standards harmonization, trade transparency, services liberali-

zation, and investment facilitation in this area. 

 Small and Medium Enterprise Development: ASEAN support for small and medium 

enterprise (SME) development encourages more inclusive economic growth.  US-ACTI’s 

support focuses on women and young entrepreneurs, particularly in Cambodia, Laos, 

Burma, and Vietnam, to further bridge the development gap. 

 Energy: By promoting the use of sustainable energy and energy efficient technologies, 

ASEAN improves the environment in the region and the wellbeing of ASEAN citizens.  

US-ACTI focuses on implementing the ASEAN-US energy work program.  

 Information and Communications Technology for Development: By promoting 

greater broadband access and implementing the Information and Communications 

Technology (ICT) Master Plan, ASEAN seeks to bridge the digital divide and support 

more equitable development.  US-ACTI is focusing on technical and financial issues re-

lated to broadband expansion in primarily rural areas. 

In the second calendar quarter of 2015, US-ACTI’s regional program accomplished the fol-

lowing major items: 
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 Completed the messaging guidelines and message structure for the exchange of certifi-

cates of origin under the ASW. 

 Completed the “Protocol for the Legal Frame work to Implement the ASW” Workshop 

in the Philippines. 

 Conducted the Sub-Regional Medical Device Workshop in Vietnam and the In-Country 

Medical Device Workshop in the Philippines  

 Completed drafts of the study on “Investment Provisions in ASEAN FTAs and Rec-

ommendations on Improvements” and the draft multi-year ASEAN investment facilita-

tion work plan. 

 Delivered two Advanced Training Workshops to support SME competitiveness in Ho 

Chi Minh and Bangkok. 

 Launched the GREAT Women in ASEAN Initiative by bringing approximately 50 

women SME owners to Kuala Lumpur for the ASEAN SME Showcase and Conference 

and Conducted GREAT Women in ASEAN Dialogue and the ASEAN SME Working 

Group – US Small Business Administration Roundtable on SMEs. 

 Began the design and implementation of the ASEAN Online Academy platform. 

 Completed the case study on the broadband TV White Space Pilot Project in Indonesia. 

Under US-ACTI’s Economic Reform and ASEAN Integration program in Burma, the following 

activities were completed: 

 Continued support in developing Burma’s national quality infrastructure, including two 

workshops promoting international best practices in the development of technical regu-

lations. 

 Launched support for Burma’s adoption of the ASEAN Medical Devices Directive that 

will simplify trade regulations for these key products. 

 In collaboration with the U.S. Department of Commerce’s Commercial Law Develop-

ment Program, supported the Ministry of Commerce in promoting consumer protection 

in Burma. 

 In collaboration with the U.S. Department of Commerce’s Commercial Law Develop-

ment Program, supported the Attorney General’s Office in promoting government pro-

curement reform. 

 Prepared a draft mapping of organizations supporting women’s economic empowerment 

in Burma. 

 Supported the US ICT Council for Myanmar in a major workshop with the Government 

of Burma to promote ICT development in the country and facilitated greater collabora-

tion between US and Burmese ICT firms. 

 



Status of Activities and Progress  

This document summarizes the US-ACTI project’s activities and progress during the second cal-

endar quarter of 2015 (April through June) by Work Stream showing how these activities are ful-

filling ASEAN’s long-term objectives and generating results.   

Work Stream 1: ASEAN Single Window 

The ASEAN Single Window (ASW) is a central 

part of ASEAN’s effort to stimulate the free flow 

of goods in the single market and production base 

of the ASEAN Economic Community. It allows 

the electronic exchange of shipment information 

between traders and governments and between ex-

porting and importing countries.  

The ASW consists of national electronic trade clearance systems, National Single Windows 

(NSWs), that will use a regional platform to exchange information on shipments and shippers.  

NSWs are now operational in six ASEAN 

Member States with NSWs under devel-

opment or design in the rest.  NSWs ena-

ble a single submission of data and infor-

mation, a single and synchronous pro-

cessing of data and information and a sin-

gle decision-making for customs clearance 

of cargo. This process helps expedite cus-

toms clearance, reduces transaction time and costs, and contributes to increased efficiency and 

competitiveness.    

In 2014, intra-ASEAN trade totaled $608 billion.  The ASW will support accelerated imports and 

exports, improved enforcement of and compliance with regulations at the border, and reduced 

trade transaction costs. ASW will help to facilitate ASEAN’s participation in global and regional 

supply chains using the ASW as an interface with trading partners’ systems while potentially sav-

ing regional consumers billions of dollars through improved trade facilitation. 

The value of trade between ASEAN and the United States is currently estimated at $219 billion 

in 2014 to a region with GDP of over $2.4 trillion. A more integrated ASEAN enhances U.S. 

business opportunities in Southeast Asia.  ASEAN is enjoying a period of high growth and resili-

ent economies. Foreign direct investment is pouring in, keen to capture the opportunity. The 

region attracted an estimated $136 billion in foreign investment in 2014. ASEAN also has a 

strong manufacturing story, given that China is becoming increasingly expensive, and it has a 

strong and growing investment story in fixed assets such as infrastructure. In addition, foreign 

NSW Status ASEAN Member States 

Operational Indonesia, Malaysia, the Philippines, Thai-

land, Singapore, Vietnam 

Development Brunei (soft launch ongoing) 

Design Cambodia, Laos 

Pending Burma 

The World Bank Doing Business Report 2015, 

published on 29 October 2014, reports that 

the average import clearance time in ASEAN 

improved slightly to 17.4 days but was still 

well below the global average. 
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companies are also attracted by the integration of ASEAN—the combination of 10 relatively 

small markets into one large one of 625 million people—through interventions such as the 

ASEAN Single Window and other features of the ASEAN Economic Community. By helping 

ASEAN to fully complete and operate the ASW, US-ACTI’s assistance will benefit all compa-

nies, whether from ASEAN or the United States, involved in import-export in Southeast Asia. 

In a rapidly integrating and growing region, such technical assistance has the potential to bolster 

U.S. investments and businesses while assisting ASEAN economies.  

Over the life of the project US-ACTI is assisting ASEAN to: 

 Complete the basic ASW architecture and begin live operation by Q4 2015; 

 Provide assistance to expand the scope of the ASW over time; 

 Finalize and adopt the necessary regional legal reforms to operate the ASW; 

 Incorporate ASW-transferred information into risk management systems; and 

 Expand the public-private dialogue on the ASW and trade facilitation. 

In this reporting period, US-ACTI focused its efforts on the development of the ASW software 

system and working to establish the necessary legal environment for the ASW.  

Development of the ASW Software System 

ASEAN is committed to commencing live operation of the ASW in 2015.  US-ACTI is working 

with the ASW Steering Committee and its working groups to make this happen. US-ACTI has 

assisted the Working Group on Technical Matters for the ASW (TWG) in the design and now 

implementation of a work program to enable live operation by the end of 2015.  The approach 

recognizes that not all ASEAN Member States (AMS) are prepared for live operation of the 

ASW.  Moreover, even the AMS that are ready to exchange live data are only ready to do so for a 

limited number of trade forms.  Thus US-ACTI has proposed and ASEAN has accepted a 

staged approach to the implementation of the ASW.  Under this approach, the exchange-ready 

AMS will launch the ASW to exchange the ATIGA certificate of origin in 2015 while other AMS 

develop their NSWs.  US-ACTI is working with all AMS to identify additional documents for 

exchange over the ASW beginning in 2016.  Under this approach, it is expected that five AMS 

(Indonesia, Malaysia, Singapore, Thailand, and Vietnam) will go live at the end of 2015 with two 

more AMS joining in the first half of 2016 (Brunei and the Philippines).  

Development of the ASW Environment:  At the end of the first calendar quarter of 2015, US-

ACTI hired Axway Pte. Ltd, Singapore, to design, develop, and implement the messaging soft-

ware for the ASEAN Single Window. During this quarter Axway and US-ACTI worked with 

ASEAN Member States to complete the underlying ASW technical requirements, such as the 

revised XML schema for the ATIGA Form D, along with the message guidelines and process 

specifications. These documents will be used by ASEAN Member States in preparation for the 

August end-to-end testing phase. 
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In April, US-ACTI conducted a 

two-day AMS Readiness Work-

shop to support participating 

member states in reaching a 

common understanding on the 

planned enhancements and suc-

cess indicators on the electronic 

ATIGA Form-D end-to-end pro-

cess.  

Additionally, Axway experts pro-

vided technical support to Mem-

ber States representatives attend-

ing the “Joint Workshop on OCP 

for e-ATIGA Form D” to finalize the ATIGA Operational Certification Procedures (OCP) to 

allow electronic exchange of ATIGA Form D. The scope of the different types of ATIGA Form 

D to be included for the testing phases, timing of the testing activities, and the acceptance crite-

ria will be finalized during the 32nd TWG meeting in Manila on 7-10 July 2015.   

Public Key Infrastructure and Mutual Recognition of Digital Certificates:  Recognizing 

the importance of data security in the ASW platform, US-ACTI worked closely with the TWG 

to determine the best way to encrypt the system.  Initially, the ASW will use standard internet 

encryption (https) but the RFP calls for the system to be designed to support the use of Public 

Key Infrastructure in the future as was decided through a series of workshops sponsored by US-

ACTI. At the ASW 31st TWG Meeting in May 2015, US-ACTI provided Member States with a 

PKI requirement analysis paper, which provides a balanced analysis of which environment PKI 

for mutual recognition would be required. The PKI paper included the need for a mutual recog-

nition agreement for the ASW PKI implementation, AMS challenges in implementing MRA for 

PKI, AMS readiness matrix for PKI implementation, and Axway’s PKI capability for secure 

cross-border exchange. 

ASW Expansion:  In September 2014, US-ACTI launched the Information Process Modeling 

(IPM) study for the ASW.  This study aims to prepare the way for the addition of four priority 

forms to the ASW after live operation commences in 2015.  The priority forms are:  Ocean 

booking confirmation, Loading confirmation, Pre-departure cargo report, and Sanitary and phy-

tosanitary certificates.  A separate effort will be conducted to prepare for the exchange of export 

declaration information. Following workshop held in January, AMS have provided further input 

to the consultants on the proposed data elements of the priority forms and the consultants have 

prepared a revised proposal for both the data elements and the messaging guidelines for the pri-

ority documents for presentation at a workshop with the ASW TWG in early July. 

ASW Sustainability:  As part of the planning for live operation of the ASW, US-ACTI analyzed 

the ability of the ASEAN Secretariat to house the servers to be used for ASW regional services. 

An ASEAN Member State representative asks a question at the workshop on 
AMS readiness for the ASW. 
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The study recommended that the servers not be hosted at the ASEAN Secretariat due to the in-

adequate level of infrastructure in the building.  The ASW Steering Committee has agreed that 

the servers should be hosted in a data center in Indonesia. This quarter, US-ACTI submitted a 

revised “Assessment Study on the Viability of the ASEAN Secretariat to Host the ASW Servers” 

to the ASEAN Secretariat. It included three data center proposals for co-location and disaster 

recovery management services to Member States for their informed decision, which finally 

agreed to co-locate the ASW servers to data center providers. 

Results 

 Axway Pte. Ltd, Singapore developed proposals for the XML schema for the exchange 

of certificate of origin information and draft messaging guidelines for approval by the 

ASW TWG in July. 

 US-ACTI conducted the two-day “AMS Readiness Workshop” in April 2015. 

 US-ACTI provided Member States with a PKI requirement analysis paper, which pro-

vides a balanced analysis of which environment PKI for mutual recognition would be re-

quired. 

 US-ACTI submitted a revised “Assessment Study on the Viability of the ASEAN Secre-

tariat to Host the ASW Servers” to the ASEAN Secretariat. 

Next steps 

 Approval of the certificate of origin XML schema and messaging guidelines in July by 

the ASW TWG and the ASW Steering Committee. 

 Launch end-to-end testing of the ASW messaging software in late August. 

 The IPM consultants will come up with a preliminary ASEAN data set for the next four 

documents for a workshop in early July and then complete the XML schemas and mes-

saging guidelines by the end of 2015.      

Establishment of the ASW Legal and Regulatory Environment 

After the completion of the Protocol for the Legal Framework for the ASEAN Single Window 

(PLF) in 2014, US-ACTI has continued to support the Secretariat in its effort to have the PLF 

signed.  Up to now nine of the ten AMS have signed and Vietnam is expected to sign the agree-

ment shortly.  US-ACTI is working with AMS to promote the adoption of necessary internal 

legal reforms to implement the PLF.  US-ACTI is also supporting the Sub-committee on the 

ATIGA Rules of Origin (SC-AROO) to amend the Operational Certification Procedures (OCP) 

for the ATIGA certificate of origin to permit the electronic exchange of the certificate of origin 

through the ASW.   
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Protocol for the Legal Framework: In June 2015, US-ACTI successfully conducted the “Pro-

tocol for the Legal Framework to Implement the ASW Workshop” in the Philippines for more 

than 70 participants from government and private sector. The goal of the workshop was to help 

the Philippines’ NSW participating actors understand the PLF supporting the Philippines in 

aligning their domestic laws with the ASW regional legal framework for the eventual ASW live 

operation in exchanging cross-border electronic messages. 

Operational Certification Procedures for the ATIGA Certificate of Origin:  ASEAN has been working for 

some time to modify the existing OCP to allow for the electronic exchange of certificates of 

origin through the ASW.  US-ACTI has supported the SC-AROO at meetings in Vientiane and 

Siem Reap and in a joint meeting with the ASW TWG to better understand the changes needed 

the OCP to support the ASW.  US-ACTI has provided a new approach to revising the OCP that 

minimizes the changes to the existing document but would permit the exchange of certificates 

under the ASW.  This approach is gaining traction with SC-AROO and will be further explained 

in a joint meeting with the ASW TWG in July 2015.  US-ACTI has been asked to provide addi-

tional support at the next SC-AROO meeting in Hanoi this October 2015. This assistance will 

help AMS finalize the OCP to allow acceptance of electronic ATIGA CO Form D. 

Results 

• US-ACTI completed the “Protocol for the Legal Frame work to Implement the ASW” 

Workshop in Manila, Philippines in June 2015. 

Next steps 

 Continuing work with SC-AROO to support the adoption of a revised OCP in time to 

permit the live operation of the ASW by the end of 2015. 

 Conduct PLF workshops with additional AMS as requested to support the implementa-

tion of the agreement.  

 

Work Stream 2: Trade and Investment Facilitation 

The Trade and Investment Facilitation work stream 

of US-ACTI is designed to boost economic growth 

and regional integration through the provision of 

technical assistance to reduce trade and investment 

barriers. US-ACTI focuses its interventions in three 

areas:  Trade in Goods, Trade in Services, and Investment.  US-ACTI’s support to ASEAN to 

liberalize trade in goods supports increased transparency in regulations, increased cooperation on 

standards, improved operation of rules of origin, and closer cooperation on trade nomenclature.  

In the area of services, US-ACTI provides support to ASEAN to adopt a new ASEAN Trade in 

Services Agreement with a special focus on the adoption of modern negotiation methodologies.  

In the area of investment, US-ACTI is helping ASEAN better understand its existing commit-

ments and to develop a long-term plan for investment liberalization. 

With a population of over 620 million and a 

combined GDP of over $2.4 trillion, ASEAN 

is the United State’s third largest export 

market in Asia. 
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In this reporting period, US-ACTI’s Trade and Investment Facilitation work stream focused on 

medical device regulation, the ASEAN Harmonized Tariff Nomenclature, International Invest-

ment Agreements, and support for improving the ASEAN investment regime.  

Facilitating Trade in Goods 

A.  Standards 

ASEAN Medical Device Directive (AMDD):  US-ACTI’s work on standards has focused on 

preparing ASEAN and its member states to adopt and then implement the ASEAN Medical 

Device Directive (AMDD), in collaboration with the U.S. Department of Commerce, and the 

global medical devices industry. The AMDD has now been adopted. During this quarter, US-

ACTI conducted the Sub-Regional Medical Device Workshop from 22-24 April 2015 in Hanoi, 

Vietnam and In-Country Medical Device Workshops for the Philippines from 15-19 June 2015.   

The sub-regional workshop in Vietnam 

brought together thirty-two (32) regulators 

from Cambodia, Laos, Myanmar, and Vi-

etnam. The objective of the workshop was to 

enhance the capability of regulators from 

these countries in both the interpretation and 

implementation of the AMDD. The work-

shop was implemented in collaboration with 

US Department of Commerce, Ministry of 

Health of Vietnam, the ASEAN Secretariat, 

and representatives of private sector compa-

nies in the medical devices sector. 

The Philippines in-country workshops were 

organized with the Food and Drug Admin-

istration of the Philippines and with the 

support of the USAID Philippines TRADE 

Project.  The workshop for the regulators 

was attended by twenty medical device regu-

lators and the industry workshop was at-

tended by more than 120 participants.  The 

cost of the industry workshop was borne by 

the participants.  The workshop has helped 

to jump-start the implementation of the 

AMDD in the Philippines. 

US-ACTI medical device consultant Michael Flood answers 
participant question sin Vietnam. 

Alfred Kwek leading part of the medical device directive train-
ing in the Phlippines. 
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Results 

• US-ACTI conducted a Sub-Regional Medical Device Workshop for Cambodia, Laos, 

Myanmar, and Vietnam and an In-Country Medical Device Workshop for the Philip-

pines to promote the implementation of the AMDD. 

  

Next steps  

• Support the Department of Commerce and the medical devices industry in the planned 

implementation of the medical devices curriculum under the 2015 work plan. 

• Plan for transition toward reduced US-ACTI involvement in medical devices training in 

future years. 

• Conducting a mapping exercise to identify key challenges facing Cambodia and Laos in 

implementing the AMDD. 
 

B.  Other Trade Facilitation Issues 

ASEAN Harmonized Tariff Nomenclature (AHTN):  The World Customs Organization 

Harmonized System (HS) Code for tariff classification is reviewed and revised every 5 years. The 

next version of the HS Code will be implemented in 2017. In line with this, the AHTN must be 

reviewed, revised and implemented before then. Previous USAID projects have assisted ASEAN 

in revising the AHTN as applied in 2007 and 2012.  In that process, USAID helped to create 

significant regional capacity to revise the AHTN.  US-ACTI is building on that regional capacity 

and providing far more limited support for the current revision by covering travel expenses but 

not LoE for an expert to participate in less than half of the meetings of the task force.  

This quarter, US-ACTI provided technical support in the provision of an international customs 

classification expert to the 6th AHTN Task Force Meeting convened in Malaysia in May 2015.  

The AHTN Task Force has completed reviewing Chapters 1-84. However, there are still a few 

remaining items within these Chapters that will be resolved within the next two meetings of the 

Task Force. By the end of 2015, ASEAN will have completed the revisions to the AHTN so that 

member states can implement them by the beginning of 2017. US-ACTI has completed its sup-

port for the AHTN revision.  

Additionally, US-ACTI conducted the ASEAN-US Workshop on OECD Trade Facilitation In-

dicators in Cambodia in May 2015.  The goal of the workshop was to convince ASEAN to adopt 

the OECD indicators for use in tracking the effectiveness of ASEAN trade facilitation measures.  

The workshop was attended by 31 representatives from all AMS except Burma.  During the 

workshop the OECD explained the indicators that they have developed and the participants ac-

tively questioned the team on the details of their work and how it might fit in with ASEAN’s 

own goals. 

Results 
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 US-ACTI provided support to the 6th AHTN Taskforce Meeting in May 2015. 

 Conducted the ASEAN-US Workshop on OECD Trade Facilitation Indicators in May 

2015. 

Next Steps 

 US-ACTI will explore with ASEAN and OECD Secretariat on further collaboration in 

trade facilitation work. 

 

Trade in Services 

No work was done on trade in services in this quarter. 

Results 

 None 

Next Steps 

 US-ACTI will launch the study on ASEAN Services Liberalization beyond 2015 that was 

completed in a previous quarter. 

Investment Facilitation 

Coordinating Committee on Investment (CCI) 

Study on Investment Provisions in ASEAN FTAs:  With the consolidation of the ASEAN 

Economic Community in 2015, it can be expected that foreign investors will seek clarification 

from the ASEAN CCI on the relationship between the investment provisions of ASEAN-FTAs 

versus investments provisions in the bilateral investment treaties of each ASEAN Member 

States. To date, there has been little guidance on this matter, whether from the ASEAN Secretar-

iat or from independent academic work. To address this, this quarter US-ACTI completed the 

initial draft of the study on “Investment Provisions in ASEAN FTAs and Recommendations for 

Improvements.”  

The Study on Investment Provisions in ASEAN FTAs highlights three areas that are of immedi-

ate significance to the task of monitoring and implementing ASEAN’s regional investment trea-

ties. The three areas are:  i) public policy provisions within treaties that will necessitate more 

transparency and information coordination among the ASEAN Member States; ii) possible in-

consistencies among the ASEAN regional investment treaties and individual ASEAN Member 

State bilateral investment treaties (BIT) or free trade agreements (FTAs); and iii) immediate ac-

tions necessary for the proper discharge of the monitoring, coordination and implementation 

functions of the ASEAN CCI. The study was presented to the CCI in June 2015 and the final 

version is being edited and will be submitted to the CCI next quarter. 
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Draft Multi-Year Investment Work Plan:  In order to make ASEAN more attractive for in-

vestment, AEAN Member States signed the ASEAN Comprehensive Investment Agreement 

(ACIA) in 2012. At the international level, several multilateral organizations have active pro-

grams in support of strengthening facilitation practices as a part of broader investment promo-

tion policies. Based on this work, AMS are interested in developing an ASEAN work plan on 

investment facilitation. This quarter, US-ACTI completed the initial draft of the Multi-Year In-

vestment Work Plan for ASEAN CCI and presented it to the CCI in June 2015.   

The study proposed that the ASEAN Investment Facilitation Work Plan 2016-2020 focus on the 

last two pillars of the ACIA: Facilitation and Promotion. For facilitation, the study proposes pro-

jects throughout the 5 years to sustain the continuous simplification and streamlining of adminis-

trative measures involving investment-related processes. Activities to support promotion are fo-

cused in the period from 2016 to 2018.   The proposal includes adoption of smart regulation; 

ASEAN One-Stop Investment Center; ASEAN Investment Advisory Hub; and creation 

ASEAN Fund for Strategic Investments. During the last leg of the Work Plan, 2019-2020, it is 

proposed that the CCI begin a process to set viable ambitions for the following work program. 

The finalized version of the study is being edited and will be submitted to the CCI next quarter. 

Results 

 US-ACTI has completed and presented the study on “Investment Provisions in ASEAN 

FTAs and Recommendations on Improvements” and the draft multi-year ASEAN in-

vestment facilitation work plan in June 2015. 

Next Steps 

 Final editing of the “Investment Provisions in ASEAN FTAs and Recommendations on 

Improvements” and the draft multi-year ASEN investment facilitation work plan and 

formal submission to the CCI next quarter. 

 US-ACTI will identify activities within the multi-year work plan that can be included in 

future US-ACTI work plans. 

Work Stream 3: SME Development 

US-ACTI’s SME support activities aim to improve the 

capacity of ASEAN entrepreneurs, especially women 

and youth, to create and operate SMEs and thus pro-

mote equitable, inclusive development.  In accordance 

with the ASEAN Strategic Action Plan for SME Development 2010-2015 and in close collabora-

tion with the ASEAN SME Working Group, US-ACTI’s SME support is focused on: 

• Access to regional and international markets; 

• Access to information, including improvement in IT skills; and  

• Access to finance; 

SMEs account for between 30 and 53% of 

the output of ASEAN and account for be-

tween 50 and 85% of employment. 
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Support is tailored to meet the needs of the less-developed ASEAN Member States at the na-

tional level to help bridge the regional development gap and promote greater integration and 

participation in the ASEAN Economic Community. US-ACTI support leverages expertise and 

resources from “ASEAN-helps-ASEAN” sources, public-private engagements, and other devel-

opment programming. 

To support ASEAN SMEs, USAID and the ASEAN Committee of the U.S.-ASEAN Business 

Council (US-ABC) in March of 2014 formed a partnership called the U.S.-ASEAN Business Al-

liance for Competitive SMEs.  The Business Alliance combines the efforts of USAID and major 

U.S. corporations to develop the capacity and boost competitiveness of SMEs in the ASEAN 

region. The Business Alliance will use training programs, mentorship opportunities, and cloud 

technology to support SMEs.  US-ACTI is implementing USAID’s contribution to the Business 

Alliance. 

During this quarter US-ACTI has focused on seminars to increase access to markets and access 

to information and technology tools through the implementation of the ASEAN Online SME 

Academy.   

Access to Regional and International Markets 

As previously mentioned, the US-ASEAN Business Alliance is co-implemented by the USAID 

and US-ASEAN Business Council through its ASEAN Committee. US-ABC corporate partici-

pants offering expertise and/or financial support for Business Alliance activities so far included 

P&G, UPS, HP, Microsoft, Baker & McKenzie, Citibank, eBay, FedEx, Google, IBM, Master-

Card, Motorola, Nike, PayPal, PricewaterhouseCoopers, Qualcomm, Seagate, and VISA.  Several 

more corporate partners are expected to provide support for the activities. 

A key component of the Business Alliance is the provision of information, training and mentor-

ing services to develop ASEAN SMEs’ capacity to participate in inter-firm linkages and strategic 

supplier partnerships and, opportunities permitting, to integrate into U.S., regional and global 

supply chains. To this end, the Business Alliance is implementing a three-step program. The first 

step was to organize large workshops to transfer information, knowledge, and skills from MNCs 

to SMEs. This quarter, US-ACTI worked with the Business Alliance to begin transitioning to 

more advanced sector-specific trainings. 

U.S.-ASEAN Business Alliance – Ad-

vanced Training Workshop on Supply 

Chain Readiness – Garment and 

Footwear Sectors: This was US-ACTI’s 

first sectorally-focused workshop for 

SMEs under the US-ASEAN Business 

Alliance for Competitive SMEs.  This 

workshop aimed to foster and expand 

ASEAN SMEs’ basic skills and capabili-

ties to access external markets and to par-Figure 1A participant asks a question at the garment and footware 
workshop in Vietnam. 
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ticipate in inter-firm linkages and strategic supplier partnerships and, opportunities permitting, to 

integrate into the U.S. and the regional and global supply chains in the garment and footwear 

sectors. 

The 84 workshop participants included 65 SMEs, 46 of which are in the footwear sector.  Many 

technical challenges have to be managed and overcome by SMEs in CLMV in if they are to 

move up the value-added ladder in footwear and garments.  The current practices in these sec-

tors have evolved well beyond strict compliance to key supply-chain performance indicators.  

Issues of eco-sustainability, health and safety of and in input uses, and especially constant prod-

uct and process innovation have pushed the industries to new development frontiers.  US-ACTI 

and the Business Alliance are reviewing the outcome of the workshop and the skills gained by 

participants to further refine the sector-focused model for future activities. 

U.S.-ASEAN Business Alliance – 

Supply Chain Readiness Training – 

Electronics Sector: This workshop 

was aimed to foster and expand 

ASEAN SMEs’ basic skills and capabili-

ties to access external markets and to 

participate in inter-firm linkages and 

strategic supplier partnerships and, op-

portunities permitting, to integrate into 

the U.S. and the regional and global 

supply chains in the electronics sector. 

Fifty-one (51) participants from 32 elec-

tronics-related companies plus nearly 50 

speakers, company representatives, and resource persons from UPS, Seagate, the Office of 

SMEs Promotion in Thailand, US-ABC and US-ACTI attended the workshop. The workshop 

was the most interactive of all of US-ACTI’s event due to the presence of a large number of 

speakers and resources persons. 

GREAT Women in ASEAN Initiative: 

As part of US-ACTI’s efforts to promote 

women’s entrepreneurship through the 

ASEAN Women Entrepreneurs’ Network 

(AWEN), US-ACTI began working with a 

group from the Philippines in late 2014 to 

explore replication of the GREAT Women 

initiative, initially in CLMV and then be-

yond to other AMS as well.  The purpose 

of this initiative is to provide improved 

marketing opportunities as well as brand-

A representative of Seagate offers advice to an SME owner at the 
electronics sector training in Thailand 

Former Malaysia Deputy Prime Minister, YAB Tan Sri Dato’ Muhy-
iddin Yassin (center), with U.S. Ambassa-dor to ASEAN, Ms. Nina 
Hachigian (right) officially launch the GREAT Women in ASEAN 
Initiative in Kuala Lumpur. 
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ing and intellectual property right protection to a core and expanding group of women entrepre-

neurs.  

This quarter US-ACTI supported a series of follow-up activities in the development and region-

alization of the GREAT Women in ASEAN initiative in line with the discussion and agreements 

at the Business Alliance Meeting on GREAT Women—ASEAN Collection convened in Bang-

kok in March 2015.  The premiere event was the launching by U.S. Ambassador to ASEAN Ni-

na Hachigian of the four ASEAN Collection’s core product groups during the ASEAN SME 

Showcase and Conference (ASSC) 2015 which was held in Malaysia in May 2015. In addition to 

the launch, US-ACTI supported the GREAT Women panel dialogue and the ASEAN SME 

Working Group – US Small Business Administration Roundtable on SMEs at the ASSC. 

The GREAT Women in ASEAN Dialogue was attended by 104 participants, mostly women en-

trepreneurs and representatives of a variety of women-related organizations in Malaysia. The dis-

cussion among the Malaysian stakeholders was constructive and proactive in future collabora-

tion.  In particular, the Women Entrepreneur Network Association Malaysia (WENA), as the 

focal point of ASEAN Women Entrepreneurs Network, will be the focal contact in organizing 

the stakeholder meeting for the replication in Malaysia of the GREAT Women in ASEAN initia-

tive.  Malaysia will therefore be the pilot country for the replication exercise.  In addition, the 

timeline for showcasing the products of the GREAT Women in Malaysia together with those of 

other ASEAN countries will be at the Women Entrepreneurs Conference and trade fair in No-

vember 2015. Through the US-ACTI support and facilitation of the above activities, collabora-

tions among women entrepreneurs in ASEAN have expanded.  As a result, the women entre-

preneurs from Philippines and Malaysia have formed a strategic alliance commercially to expand 

the GREAT Women Brand in those 

product groups.  This achievement 

would not have been possible without 

the foundation laid by US-ACTI in its 

effort to promote greater gender equal-

ity in business, women entrepreneurs’ 

participation in the ASEAN integra-

tion, and ASEAN Women Entrepre-

neurs’ Network activities.   

The ASEAN SME Working Group – 

US Small Business Administration 

Roundtable on SMEs was conducted 

during the ASEAN SME Showcase and Conference. The discussion at the Roundtable was in-

formative and interactive. The exchange of views covered four issues as stated in the agenda – 

namely (i) industry clustering, (ii) helping start-up through alternative financing, (iii) e-learning, 

and (iv) participation of women in business. The Roundtable was attended by the representatives 

of SMEWG from Laos, Malaysia, Philippines, Thailand and Singapore and from the ASEAN 

Secretariat, USAID and US-ACTI. 

Figure 2Ambassador Nina Hachigian speaking on women's economic 
empowerment at the GREAT Women in ASEAN Dialogue. 
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Results 

 US-ACTI and the Business Alliance successfully conducted two workshops to support 

SME competitiveness in Ho Chi Minh and Bangkok. 

 Women entrepreneurs from Philippines and Malaysia have formed a strategic business 

alliance in promoting the GREAT Women Brand.  US-ACTI conducted the GREAT 

Women in ASEAN Dialogue and the ASEAN SME Working Group – US Small Busi-

ness Administration Roundtable on SMEs during the ASEAN SME Showcase and Con-

ference in Malaysia in May 2015. 

Next Steps 

 US-ACTI will use participant feedback to identify issues and priorities for future pro-

gramming to target the needs of SME exporters in specific markets, as well as to identify 

SMEs that are ready to participate in more advanced training on supply-chain linkages. 

 Development of a multi-sector work plan in support of the GREAT Women in ASEAN 

initiative.  

Access to Information 

ASEAN Online SME Academy:  Last year, US-ACTI launched its effort to develop an online 

resource to support SME development in the region under the umbrella of the Business Alli-

ance.  In this quarter, US-ACTI continued the development and design of the ASEAN On-line 

SME Academy and moved forward with plans for its launch in August 2015. 

Discussions with US-ABC members regarding the planned ASEAN Online SME Academy have 

resulted in offers of technology and content support. The final documents on Academy Vision 

and Scope, and Functional Specifications were shared with US-ABC and its corporate members.  

The catalogue of topics and contents is being compiled by the US-ABC.  A number of US-ABC 

corporate members have offered to contribute contents for the Academy.  For example, Mi-

crosoft has offered the Enhancing ICT Skills of Small Medium Enterprises in ASEAN curricu-

lum project to the Academy while Baker & McKenzie will provide the legal-related contents.   

IBM has expressed interest in contributing resources from their existing SME Toolkit. These 

contributions build upon the generous launch offer of access to HP Life from Hewlett Packard.  

During the quarter, US-ACTI hired a US-based company to design and implement the Academy 

platform. The draft mock-up of the Academy home page for desktop and mobile viewing was 

sent by US-ACTI through the ASEAN Secretariat to the ASEAN SME Working Group with a 

request for comments and suggestions, especially with regard to its look and feel.  Meanwhile, 

US-ACTI has been working with the developer to complete the Academy in time for a Novem-

ber launch. 

Results 

 None 
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Next Steps 

 The platform will be completed by November for launch during the ASEAN Summit. 

Access to Finance 

SMEs throughout ASEAN often list access to finance, particularly lending from banks, as one of 

their most serious obstacles to expansion and growth. At the same time banks in the region state 

that they are interested in making loans to SMEs but that they find it difficult to significantly ex-

pand their lending while meeting their own lending criteria. ASEAN has expressed a desire to 

support SME development and, in particular, to facilitate greater SME access to finance. 

During this quarter, USAID and the ASEAN Business Club (ABC) signed an MoU to launch a 

public-private partnership to identify actionable solutions to the problem of SME access to fi-

nance on a regional level.  US-ACTI developed the concept and will implement the partnership 

for USAID.  Working with the ASEAN SME Working Group and the ASEAN Working Com-

mittee on Financial Inclusion, US-ACTI and ABC will launch a grant competition for policy 

studies on key aspects of the SME access to finance puzzle. The studies must be designed to lead 

either to concrete proposals for action at the ASEAN level to address access to finance issues, 

including those relating to financial literacy, or to implementable pilot programs by financial in-

stitutions in the region. The grant competition program will be launched next quarter. 

Results 

 USAID and the ASEAN Business Club signed a MoU to cooperate to improve SME ac-

cess to finance in the region.   

Next Steps 

 US-ACTI will continue working with the ASEAN Business Club to implement the pro-

posed research grant program. 

 US-ACTI is providing input to the ASEAN Secretariat for the establishment of the 

ASEAN Working Group on Financial Inclusion. 

 

Work Stream 4: Energy 

While ASEAN strives towards accelerating the consol-

idation of an ASEAN Economic Community by the 

end of 2015, it is important to ensure that develop-

ment is sustainable through, among others, mitigating 

greenhouse gas emission. ASEAN has emphasized the 

need to strengthen energy efficiency, renewable energy development, such as bio-fuels, and 

promote open trade, facilitation and cooperation in the renewable and clean energy sector and 

ASEAN energy use per capita has 

increased by nearly 35% over the 

past 10 years 
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related industries as well as investment in the requisite infrastructure for clean power develop-

ment.  

ASEAN-U.S. energy cooperation aims to accelerate the deployment of clean energy technologies 

in the region. To this end, US-ACTI, working closely with the Department of Energy, supports 

implementation of the U.S.-ASEAN Energy Cooperation Work Plan 2012-2014 and ASEAN 

institutional capacity-building. 

In this reporting period, US-ACTI worked to finalize the tool to examine the impact of climate 

change and hydropower projects.  

Renewable and Clean Energy 

Study Impact of Climate Change on Hydropower:  At the request of ASEAN, the Study of 

Potential Climate Change Impacts on Hydropower and Policy Implications was conducted and 

completed by March 2015 when the Study was presented to the 22nd RE-SSN meeting in Yan-

gon, Myanmar. Prior to the presentation, 3 pilot assessments on HPPs in the Philippines, Vi-

etnam and Lao PDR were also conducted.  The results of the pilot tests and the application of 

the assessment framework from the Philippines and Vietnam were presented in a workshop in 

Myanmar.  

During the workshop, participants indicated their interest in being trained on the Framework, in 

order to raise their own awareness of the climate risks. The stakeholders who participated in the 

application and training workshop identified several key additional functionalities that the 

Framework could incorporate that would benefit users of the screening tool. This quarter US-

ACTI is finalizing the paper. 

In addition, as an outcome of the RE-SSN meeting mentioned above, the ASEAN Centre for 

Energy requested that US-ACTI conduct additional analyses of hydropower projects in other 

countries. During this quarter, US-ACTI prepared to conduct two more climate change impact 

assessment on HPPs in Thailand and Malaysia.  They will be completed next quarter.  

Results 

 None 

Next Steps 

 Conduct two more assessments in Malaysia and Thailand 

 Dissemination of the final study and the assessment framework to ASEAN member 

states 
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Work Stream 5: ICT and Development 

In support of the ASEAN ICT Masterplan, US-ACTI 

provides technical assistance at the regional level to 

achieve an improved enabling environment for ICT, 

broadband, and emerging technologies as well as im-

proved accessibility, affordability, and utilization of 

broadband in ASEAN Member States.  

US-ACTI is focusing its support on expanding broadband access in underserved areas, particular 

rural areas.  Support will be provided to address technical and financial issues.  This quarter, US-

ACTI attended the Telecommunications Senior Officials Meeting Joint Working Group meeting 

in Rangoon and presented the proposed 2015 work program.  This work program was endorsed 

by the working group.  Work also continued on the case study of the Indonesia pilot program 

for the use of TV white space technology. 

Increasing Broadband Access 

Study of the Indonesian Pilot of the Use of TV White Space for Broadband Access:  

Providing broadband access in rural areas has traditionally been difficult and costly.  One inno-

vative solution to this problem is to use underutilized parts of the radio spectrum, in this case 

ultra high frequency television frequencies, to transmit data long distances at low cost.  The 

technology to do this is relatively new but has been pilot tested in a number of countries around 

the world, including the Philippines.  Indonesia is implementing its own TV White Space pilot 

with assistance from the USAID Global Broadband Initiative and Microsoft, among other or-

ganizations.  During the quarter US-ACTI completed the evaluation of the Indonesia pilot.  The 

pilot found that the benefits of accrued by the private sector, schools, and health units substan-

tially exceeded the cost of the program.   

The study will be used as part of a workshop on TV White Space for the TELSOM in the next 

quarter. 

Results 

 The TV White Space study was completed and turned in to USAID and ASEAN. 

Next steps 

 Implement a seminar on TV white space and other broadband technologies. 

 

ASEAN had over 160 million wire-

less broadband connections in 

2013, a 48% increase over 2012 
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Implementation Issues and Recommenda-
tions  

In the last quarterly report, it was noted that US-ACTI needed additional staff to effectively im-

plement the SME work stream.  These staff were hired this quarter and have allowed the project 

to accelerate the work in that work stream.  The project also hired an IT specialist to support the 

office and major IT activities.  As those activities wind down, US-ACTI will evaluate the need to 

continue employing a full-time IT specialist.   

No new implementation issues have arisen this quarter. 
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Appendix 1 – M&E Indicator Reporting  
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Annual Reporting 

Indicators FY14 Tar-

get 

FY14 

Actual 

FY15 

Target 

FY15  

YTD Ac-

tual 

FY15  

Q1 Ac-

tual 

FY15  

Q2 Ac-

tual 

FY15 Q3 

Actual 

Comments 

Work Stream 1: ASEAN Single Window 

Indicator OC1: Number of guide-

lines, policies, or directives adopt-

ed by ASEAN reflecting ACTI in-

puts (custom) 

1 1 3 0 0 0 0  Expected changes in ASW documentation 

were delayed.  At least one will be complet-

ed in FY15 Q4. 

Indicator OC2: Number of AMS 

implementing guidelines, policies, 

or directives reflecting ACTI inputs 

(custom) 

2 0 10 0 0 0 0  Delays in OC1 have resulted in delays of 

OC2. 

Indicator 1.1.1:  Number of AMS 

participating in the ASW (custom) 

0 0 0 0 0 0 0 Assume ASW operational by late 2015 

Indicator 1.1.2: Number of mes-

sages transmitted over the ASW 

(custom) 

0 0 0 0 0 0 0 Assume ASW operational by late 2015 

Indicator 1.2.1: Number of AMS 

integrating ASW data into risk 

management systems (custom) 

0 0 0 0 0 0 0 Assume ASW operational by late 2015 

Work Stream 2: Trade and Investment Facilitation 

Indicator OC1: Number of guide-

lines, policies, or directives adopt-

ed by ASEAN reflecting ACTI in-

puts (custom) 

0 0 2 1 0 1 0 Medical Device Directives adopted 
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Indicators FY14 Tar-

get 

FY14 

Actual 

FY15 

Target 

FY15  

YTD Ac-

tual 

FY15  

Q1 Ac-

tual 

FY15  

Q2 Ac-

tual 

FY15 Q3 

Actual 

Comments 

Indicator OC2: Number of AMS 

implementing guidelines, policies, 

or directives reflecting ACTI inputs 

(custom) 

0 0 5 0 0 0 0   

Indicator OT3: Number of com-

pleted activities implementing 

agreed U.S.-ASEAN work pro-

grams and objectives (custom) 

6 7 5 5 2 1 2 Q1: 
1. Workshop on Medical Device 
2. Trade in Services Workshops 
Q2: 
1. Workshop on Medical Devices 
Q3: 
1.  Workshops on Medical Devices in Hanoi 

and the Philippines 

Work Stream 3: Small and Medium Enterprises 

Indicator 3.1.1: Number of women 

entrepreneurs obtaining investors 

or financial services from financial 

institutions participating in ACTI 

activities (custom) 

0 0 0 0 0 0 0 Activity will begin in FY2016 

Indicator 3.1.2: Number of SME 

owners and SME enablers receiv-

ing BDS training (custom) 

Total: 400 Total: 

1,008 

Total: 

500 

Total: 

78 

Total: 

78 

Total: 0 Total: 0  Multiple events will be held in FY15 Q4 

Female: 

200 

Female: 

657 

Female: 

250 

Female: 

62 

Female: 

62 

Female: 

0 

Female: 0   

Indicator 3.1.3: Number of individ-

uals completing ASEAN Online 

0 0 0 0 0 0 0 Activity will begin in early FY2016  
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Indicators FY14 Tar-

get 

FY14 

Actual 

FY15 

Target 

FY15  

YTD Ac-

tual 

FY15  

Q1 Ac-

tual 

FY15  

Q2 Ac-

tual 

FY15 Q3 

Actual 

Comments 

Academy courses (custom) 

Indicator 3.1.4 Number of people 

benefitting from U.S. government-

supported Public-Private Partner-

ships (Foreign Assistance F stand-

ard indicator PPP 2) 

Total: 600 Total: 

812 

Total: 

600 

Total: 

554 

Total: 0 Total: 

440 

Total: 114  On track 

Female: 

300 

Female: 

412 

Female: 

300 

Female: 

300 

Female: 

0 

Female: 

248 

Female: 

52 

  

Work Stream 4: Energy 

Indicator OT3: Number of com-

pleted activities implementing 

agreed U.S.-ASEAN work pro-

grams and objectives (custom) 

2 1 2 1 0 1 0  Additional studies on the impact of climate 

change on hydropower plants delayed to 

FY16 Q1. 

Work Stream 4: ICT 

Indicator 5.1.1: Number of work-

shops or trainings presenting in-

formation on technologies and pol-

icies that allow for expanded rural 

broadband (custom) 

0 0 1 0 0 0 0 Two workshops are planned for FY15 Q4. 
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Indicators Work 

Stream 

FY14 

Target 

FY14 

Actual 

FY15 

Target 

FY15  

YTD Ac-

tual 

FY15  

Q1 Ac-

tual 

FY15  

Q2 Ac-

tual 

FY15 Q3 

Actual 

Comments 

Crosscutting Indicators Applicable to All Work Streams 

Indicator OT1: Person hours of training in trade 

and investment capacity building supported by 

U.S. government assistance (Foreign Assistance 

F standard indicator 4.2.1–19) 

Total 11,660 17,452 19,560 11,724  5,310   4,482   1,932  Will likely fall short 

of target.  Some 

major activities were 

postponed 

ASW 700 672 800 840 408 432 0   

T&I 7,000 5,250 7,000 3,858 2,610 0 1,248  

SME 3,600 12,400 10,800 6,852 2,292 3,876 684   

Energy 360 216 360 174 0 174 0 No activity in FY15 

Q3 

ICT 0 0 600 0 0 0 0 No activity in FY15 

Q3 

Indicator OT2: Percentage of workshop or 

training participants whose capacity has in-

creased as a result of ACTI training/workshops 

(custom) 

Aver-

age 

80% 89% 80% 67% 86% 58% 63% ACTI is reviewing its 

training programs to 

better target im-

proved capacity  

ASW 80% 84% 80% 63% 85% 40% N/A   

T&I 80% 89% 80% 88% 91% N/A 84% No activity in FY15 

Q2 

SME 80% 89% 80% 70% 82% 86% 41%   

Energy 80% 93% 80% 47% N/A 47% N/A No activity in FY15 
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Indicators Work 

Stream 

FY14 

Target 

FY14 

Actual 

FY15 

Target 

FY15  

YTD Ac-

tual 

FY15  

Q1 Ac-

tual 

FY15  

Q2 Ac-

tual 

FY15 Q3 

Actual 

Comments 

Q1 and Q3 

ICT 80% N/A 80% N/A N/A N/A N/A No activity in FY15 

Q1, Q2 and Q3 

Indicator IT1: Number of days of technical as-

sistance (TA) on trade and investment environ-

ment provided to counterparts or stakeholders 

(Foreign Assistance F standard indicator 4.2.1–

20) 

Total 940 1,305 990 1108 375 330 403 ACTI under estimat-

ed available inputs in 

the SME, energy, 

and ICT activities for 

FY15.  Future targets 

will need to be re-

vised. 

ASW 340 486 340 280 113 86 81   

T&I 250 314 300 208 89 48 71   

SME 250 369 250 468 121 156 191   

Energy 50 52 50 81 38 15 28   

ICT 50 84 50 71 14 25 32   

Indicator IT2: Number of studies completed on 

trade and investment related issues (custom) 

Total 11 8 11 7 2 1 4   

ASW 6 2 6 1 0 1 0 FY15 Q2: Cambodia 

Legal Gap Analysis. 

Information Process 

Modeling report 

delayed to FY15 Q4 

or FY16 Q1. 

T&I 0 0 1 2 0 0 2 FY15 Q3: ASEAN 

Mulit-year Invest-

ment Facilitation 
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Indicators Work 

Stream 

FY14 

Target 

FY14 

Actual 

FY15 

Target 

FY15  

YTD Ac-

tual 

FY15  

Q1 Ac-

tual 

FY15  

Q2 Ac-

tual 

FY15 Q3 

Actual 

Comments 

Work Plan, ASEAN 

CCI Study 

SME 4 5 2 2 2 0 0 FY15 Q1:  

1. Women’s Entre-

preneurship and 

Economic Main-

streaming – Post-

2015 Policy in 

ASEAN: Part 1.   

2. Women’s Entre-

preneurship and 

Economic Main-

streaming – Post-

2015 Policy in 

ASEAN: Part 2.  

Energy 0 0 1 1 0 0 1 FY15 Q3: ASEAN 

Hydropower Study 

ICT 1 1 1 1 0 0 1  FY15 Q3:  Case 

Study on TV White 

Space in Indonesia 
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Appendix 2 – Overall Project Reference Indi-
ces 
 

Indicators 
Baseline (Octo-

ber 2013) 
October 2014 

Reference Index 1: Overall Project Refer-

ence -Ranking of the ASEAN Member States 
in the World Bank Ease of Doing Business 
index (Source:  World Bank Doing Business 
2014 and 2015) 

Avg. ASEAN 
Rankings 2013 - 
2014: 88.9/189 
countries 
 
CLMV:  
144.3/189 
countries 

Avg. ASEAN 
Rankings 2014 - 
2015: 89.3/189 

countries 
 
CLMV:  
134.5/189 
countries 

Reference Index 2: ASW – World Bank 
Doing Business “Time to import” indica-
tor (Source:  World Bank Doing Business 

2014 and 2015) 

Avg. Time to 
Import:  
17.5 days 
 
CLMV: 24.5 
days 

Avg. Time to 
Import:  
17.4 days 
 
CLMV: 23.3 
days 

Reference Index 3: Trade and Investment 
(Source: ASEAN Community in Figures – 
Special Edition, ASEAN Statistics) 

 

a. ASEAN total volume of trade (US$ billion 
2012) 
$2,476.4 

(US$ million 
2013) 
$2,511.5 

b. ASEAN Foreign Direct Investment (US$ billion for 
2012) 
$114.3 

(US$ billion for 
2013) 
$122.4 

Reference Index 4: Energy –Total Primary 
Energy Supply/Real GDP 

0.457 toe/1000 
2005 USD 20121 

0.442 toe/1000 
2005 USD 20132 

Reference Index 5: Fixed and Wireless 
Broadband Subscriptions per 100 popula-
tion 
 

21.3 per 100 
population 
20123 

29.8 per 100 
population 
20134 

 

                                                           
1
 Key World Energy Statistics, as of 2013 by International Energy Agency. (Data exclude Lao PDR as it is not 

listed by IEA) 
2
 Key World Energy Statistics, as of 2014 by International Energy Agency. (Data exclude Lao PDR) 

3
 International Telecommunications Union Data as of April 2014 

4
 International Telecommunications Union Data as of October 2014 
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Appendix 3 – Success Story 
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Building Common Understanding to Prepare for ASEAN Single 
Window Launch  

As Association of Southeast Asia Nations (ASEAN) leaders envisioned an ASEAN Economic 

Community (AEC) that is globally integrated and a competitive economic region, they needed a 

tool that could be used by all its member nations that would improve the process of conducting 

trade. One of the most important tools to support the AEC is the ASEAN Single Window 

(ASW), an electronic platform that allows trade, transport, and commercial data and documents 

to be exchanged electronically among government agencies or the trading community to support 

a faster process of cargo clearance. Electronic cross-border data exchange through ASW, as a 

regional mechanism, complements data submission and processing through a National Single 

Window and potentially provides the missing link to efficient supply chain management. 

The implementation of the ASW will improve current trade practices and thus benefit the trad-

ing community. The ASW will accelerate the release of cargo and reduce trade transaction costs 

and times to facilitate the free flow of goods. The ASW will also improve coordination and part-

nership among custom administration and other government agencies.  

With an estimated $200 billion in trade between the United States and ASEAN, ASEAN remains 

to be one of the U.S.’s largest trading partners. US companies as well as regional traders have a 

significant interest in ASEAN’s efforts to promote trade facilitation.   

The U.S. Government-funded ASEAN Connectivity through Trade and Investment (US-ACTI) 

is providing support for the establishment and the launch of the ASW. The launch the ASW by 

the end of 2015 is a major milestone in ASEAN’s program to establish national single windows 

in member states and then connect them through the ASW.  In the years prior to the start of 

US-ACTI in 2013, as part of the ASW program seven ASEAN Member States, primarily with 

their own funds, developed their national single windows which have improved coordination of 

cargo clearance at the national level.  The U.S. government has focused its support on coordinat-

ing the regional sharing of trade transaction information through the ASW.  The previous 

ASEAN Single Window Project supported the design of the ASW messaging system and a lim-

ited pilot implementation while also working with ASEAN Member States to lay the legal foun-

dation for the ASW. 

By way of background, while designed to support the exchange of any type of trade information, 

the ASW will start with the exchange of electronic ASEAN Trade in Goods Agreement (ATI-

GA) Form D Certificate of Origin among exchange ready ASEAN Member States. Preferential 

Certificates of Origin allow goods from the originating country to benefit from reduced duties 

under trade agreements and arrangements, such as the ASEAN Trade in Goods Agreement. 

While ASEAN Member States have been exchanging these documents in hard copy for many 

years, exchanging them in electronic form requires that there be agreement on many procedures 

that had traditionally been left to the discretion of individual Member States.  For instance, there 

needed to be an agreement as to how an existing certificate could be amended or rescinded.  

Moreover, once this data is exchanged electronically, it must be integrated into Customs systems. 
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US-ACTI is building on the foundation laid by the ASW Project.  The legal basis for the ASW 

has now been finalized through the adoption of the Protocol for the Legal Framework for the 

Implementation of the ASW which was adopted in late 2014 and will be fully ratified in time for 

the live operation of the ASW in 2015.   Further in the legal area, US-ACTI is supporting the 

Sub-committee on ATIGA Rules of Origin (SC-AROO) in its effort to amend the official rules 

for the recognition of regional certificates of origin to permit the use of electronic certificates.   

To facilitate that effort and to ensure that there was a common understanding of the types of 

messages that will need to be exchanged by the NSWs and the ASW to fully implement the elec-

tronic exchange of certificates of origins, US-ACTI sponsored a workshop on exchanging the 

certificates of origin. Attended by more than 20 government officials, the workshop featured a 

panel of expert consultants, each with specific expertise in areas including Single Window, paper-

less trade, multi-platform and diverse integration, and cross border IT projects. The speakers 

presented their view on the electronic ATIGA Form D business process, flows, acknowledge-

ments and schemas, based on current, and planned capabilities and preferences of each partici-

pating AMS, and summarized AMS capabilities and enhancements required, including key mile-

stones. Based on the consultant’s report and input from ASEAN Member States, US-ACTI pre-

pared a revised XML schema, the format for the electronic data, and a detailed messaging guide-

lines for adoption and then implementation by all Member States.  These recommendations were 

then reviewed, revised and adopted by the ASEAN Single Window Technical Working Group.  

Moreover, these recommendations will form the basis for the revisions to the regional regulation 

for recognizing the validity of electronic certificates of origin. 

One of the biggest challenges discovered through the workshop and subsequent discussion with 

ASEAN Member States was that no participating AMS had a Customs system that could utilize 

and process the e-ATIGA Form D. Participating Member States will have to enhance their sys-

tem to enable them to handle the agreed e-ATIGA Form D process and information elements.  

Participating Member States, Indonesia, Malaysia, Singapore, Thailand and Vietnam, have now 

made those enhancements in time for the start of testing of the ASW messaging system.   

Despite many challenges that lay ahead for the ASW launch at the end of this year, the prepara-

tory workshop and the follow up of the ASEAN Member States forging a common understand-

ing and agreement on the business process flow and underlying technical fundamentals to for 

the exchange of the certificate of origin bring them one step closer to a functional ASW that 

supports the vision of an integrated ASEAN Economic Community. 
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Appendix 4 - Burma Economic Reform and 
ASEAN Integration Program 

The US-ACTI Economic Reform and ASEAN Integration (US-ACTI-ERA) program seeks to 

accelerate inclusive, private-sector-led economic development in Burma, to build stronger U.S.-

Burma economic relations and to facilitate integrating Burma into regional and international 

markets. Although the program must remain flexible to address opportunities for reform, it fo-

cuses on supporting legal and regulatory reforms, capacity building and training in the Govern-

ment and private sector, and enhancing the effectiveness of policy dialogue between the Gov-

ernment and business and civil society. Its activities are driven by Burma’s commitments to the 

ASEAN Economic Community, U.S.-ASEAN Expanded Economic Engagement and the U.S.-

Burma Trade and Investment Framework Agreement (TIFA), as well as broader international 

best practices where applicable. 

Over this quarter, US-ACTI-ERA worked with the Ministry of Commerce, the Union Attorney 

General’s Office, the Ministry of Health’s Food and Drug Administration, and the Ministry of 

Information and Communications Technology to support improvements in Burma’s economic 

governance.  Key accomplishments included: 

 Continued support in developing Burma’s national quality infrastructure, including two 

workshops promoting international best practices in the development of technical regu-

lations. 

 Launched support for Burma’s adoption of the ASEAN Medical Devices Directive that 

will simplify trade regulations for these key products. 

 In collaboration with the U.S. Department of Commerce’s Commercial Law Develop-

ment Program, supported the Ministry of Commerce in promoting consumer protection 

in Burma. 

 In collaboration with the U.S. Department of Commerce’s Commercial Law Develop-

ment Program, supported the Attorney General’s Office in promoting government pro-

curement reform. 

 Prepared a draft mapping of organizations supporting women’s economic empowerment 

in Burma. 

 Supported the US ICT Council for Myanmar in a major workshop with the Government 

of Burma to promote ICT development in the country and facilitated greater collabora-

tion between US and Burmese ICT firms. 

Work Stream 1: The National Single Window and Technical Assistance to Customs 

The Department of Customs leads the development of Burma’s National Single Window (NSW) 

and the integration of the NSW into the ASEAN Single Window (ASW). The NSW is being de-

veloped as part of the automation of the customs clearance system (Burma Automated Customs 
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Clearance System, or MACCS), with major support from JICA and Japan’s Customs Office. The 

current Government plan is for the design phase of MACCS to be completed by the end of 

2015, with pilot implementation during the first six months of 2016 moving into full implemen-

tation into 2017. MACCS will initially be applied to checkpoints in Rangoon and the nearby Jap-

anese-developed Thilawa economic zone. MACCS will include software that will allow imple-

mentation of the NSW, but the Japanese project will not support automation, streamlining, or 

training for implementing nontariff measures applied to trade at the border by other government 

agencies outside of Customs nor provide support to extend MACCS to border checkpoints be-

yond of Rangoon and Thilawa. 

No work was completed in this area in this quarter. 

Results 

 None 

Next Steps 

 Provide follow-up TA to support legislative reforms by Customs. 

Work Stream 2: Trade and Responsible Investment Reform and Facilitation 

Burma moved forward to advance efforts to liberalize, streamline, and increase awareness of 

trade and responsible investment policies, and to develop processes and capacity to facilitate 

more effective implementation of such policies. It is stepping up its commitment to meet re-

quirements in international treaties, including the WTO and AEC that will require a range of le-

gal reforms and implementation capacities, many of which are not well known among govern-

ment officials, parliament or the private sector. While progress has been made, newly approved 

legislation and improvements in practice were slower than many expected – a number of draft 

legislative reforms were developed in 2014 but not yet approved by the Government nor Parlia-

ment. 

US-ACTI-ERA in this work stream focuses on training about best practices for government and 

non-government officials involved with key trade and responsible investment policies, and on 

developing processes and approaches (including webpages) that create a culture of transparency 

that will hopefully provide a foundation well into the future for more open policy making and 

access to information on policy implementation. 

Support Development of the Myanmar Trade Portal - US-ACTI-ERA continued to support 

the Ministry of Commerce in developing the Myanmar Trade Portal and Trade Repository, two 

related priority initiatives to increase the transparency of trade procedures and regulations in 

Burma. Given the difficulty in Burma to find and understand procedures for exporting and im-

porting goods, one of US-ACTI-ERA’s highest priorities is to support the development of a 

Myanmar Trade Portal website as a breakthrough in transparency by making such information 

readily available to traders and the public.  
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At the end of last quarter, US-ACTI-ERA with support from the USAID-funded LUNA II pro-

ject and the Lao Ministry of Industry and Commerce (MOIC) began a week-long study mission 

to Vientiane, Laos for 10 Burmese participants led by the Director General of Trade in the Min-

istry of Commerce (MOC) to better understand the development and operation of the Lao 

Trade Portal (LTP).  

 

This quarter to follow up on the study mission, USACTI-ERA met with the Ministry of Com-

merce to move forward key next steps on developing the Burma Trade Portal and Trade Reposi-

tory, including plans for customizing the software to be more effective in Burma and plans for 

the purchase of equipment for running the Portal.  Additionally, US-ACTI-ERA worked to final-

ize scopes of work for software customization service for Myanmar Trade Portal.   

Results 

 None 

 

Next Steps 

 Customize the MTP software and purchase equipment 

 Begin to populate the MTP database 

 

Economic Reform and Inclusive Growth Dynamics Studies – The USAID-Burma mission 

has asked US-ACTI-ERA to support a comprehensive series of studies of economic reform and 

inclusive growth dynamics in Burma, including economic, governance and political dynamics. 

The studies, as currently conceived, will systematically benchmark the current state of the eco-

nomic and political environment, and then assess the driving forces underpinning the dynamics 

of change in Burma over the next 5-10 years, concluding with the key issues constraining devel-

opment and recommendations for reforms and capacity building needed to spur strong, inclusive 

growth.  This exercise will be the primary activity of US-ACTI-ERA for the rest of 2015 and the 

beginning of 2016. 

During this quarter, US-ACTI-ERA brought three consultants on board to begin work on the 

studies.  The lead consultant for the overall exercise will be Ms. Lynn Salinger, who has a strong 

background on labor and agriculture issues and who will prepare a study on labor.  She is joined 

by Sean Turnell, who will prepare a study on the financial sector, and Jarred Bissinger, who will 

prepare a study on local economic governance in Burma.  US-ACTI-ERA also conducted several 

meetings with experts on the legal/judicial and the ICT sectors impact on development in Bur-

ma, furthered development of the approach for the studies, and planned for a series of meetings 

in Boston, Washington and the Bay Area with relevant experts on economic and political devel-

opment issues for Burma.  Additional experts in macroeconomics, trade, investment, and eco-

nomic modeling will be added, among others. 
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Results 

 None 

 

Next Steps 

 Finalize a concept note for a series of economic growth and development dynamics 

studies. 

 Identify additional consultants to contribute to the overall analysis of the Burmese econ-

omy 

Providing Support to Modernize Burma’s Technical Barriers to Trade (TBT) System and 

National Quality Infrastructure – Burma has accelerated its development of the legislation, 

institutional capacity and public awareness needed to create a modern National Quality Infra-

structure in line with international requirements and best practices. A strong NQI provides a 

backbone of well-known product standards, accredited labs and conformity assessment proce-

dures, efficiently implemented technical regulations, and reliable measurements. These combine 

to provide the foundation for businesses and to provide consumers with a wider array of safe 

and reliable products. The NQI backbone facilitates a better-functioning domestic market and 

greater integration into regional and global markets, thus creating jobs and economic opportuni-

ties as well as better health and safety for the people of Burma. 

Parliament passed Burma’s first Law on Standardization in July 2014, which provided the legal 

authority to develop the National Standards Council (NSC), the National Metrology Institute 

(NMI) and the National Accreditation Body (NAB), forming the core elements of a NQI. The 

practical operation of these will be guided by regulations to implement the Standardization Law 

that are currently being developed (on standards development and the operation of the accredi-

tation body) and by draft revisions to the Law on Metrology that have been submitted to the 

Union Attorney General’s Office for review and notified to the WTO/ISO.   

The Ministry of Science and Technology’s Department for Research and Innovation (DRI), 

formerly the Myanma Scientific and Technology Research Department (MSTRD), leads these 

processes. It takes the technical lead on legislative development, with engagement among pri-

vate-sector stakeholders in drafting processes; they work to raise public understanding of the 

core principles and procedures for implementing a modern NQI; and they provide training to its 

staff, the staff of other government agencies, and representatives of the private sector on key 

elements of NQI development.  

ACTI-ERA has provided intensive TA support to MSTRD/DRI and through DRI to other rel-

evant government agencies and private-sector stakeholders, focusing on trainings on internation-

al best practices, comments and recommendations on draft legislation, and developing a func-

tional TBT Enquiry Point with contact points in around 10 ministries. 

This quarter, US-ACTI-ERA’s TBT/NQI expert Ed Nemeroff worked with the DRI to make 

revisions to the draft Regulation on the Law on Standardization in line with comments by the 
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Union Attorney General’s Office and from our previous stakeholder meeting, in preparation for 

another stakeholder meeting that reviewed DRI’s reorganization and the 2nd Draft Regulation on 

June 2, 2015.  US-ACTI-ERA met with representatives from the German Metrology Institute 

(PtB) to coordinate activities on developing metrology capabilities.  Following the stakeholder 

meeting, US-ACTI-ERA worked to move forward the draft Law on Metrology based on inputs 

from the Attorney General Office, to review the update of the Standards website and to facilitate 

communications for a MOU with the American Society for Testing Materials (ASTM Interna-

tional), which would provide free access to around 12,000 widely recognized product standards. 

On 2 June, US-ACTI-ERA supported the DRI to organize a one-day consultation workshop in 

Rangoon to introduce the recent re-organization of the MSTRD into the DRI followed for most 

of the day with a review of international best practices in standard development and then chap-

ter-by-chapter review of a key draft regulation to implement the Law on Standardization. 

Around 50 participants attended, including a large cohort of private-sector stakeholders. Many 

valuable inputs were received, and considerable improvements were made to the translation of 

an array of international technical terms to the Myanmar language. This regulation will more ef-

fectively incorporate international best practices, especially from the WTO’s Technical Barriers 

to Trade Agreement, into Myanmar law, and will provide the basis for establishing a National 

Standards Body and National Accreditation Bureau.  

Finally, US-ACTI-ERA supported the DRI to organize a technical workshop with around 20 

participants from the TBT contact points among various relevant ministries to review a draft 

Code of Practice for Technical Regulations and to brief participants of changes in the DRI or-

ganization. The Code, which will serve as a guideline for developing and implementing technical 

regulations (mandatory standards to protect the health and safety of citizens) among an array of 

ministries, is mandated by the Law on Standardization and incorporates key international best 

practices from the WTO Technical Barriers to Trade Agreement and various ASEAN Economic 

Community Agreements, including the ASEAN Good Regulatory Practice Guide and ASEAN 

Policy Guideline on Standards and Conformance.  

  Results 

 Organized two workshops to promote the Department of Research and Innovation’s 

role in technical regulation development to stakeholders in the private and public sectors, 

and to gain stakeholder feedback on a key draft regulation on standardization and gov-

ernment contact point feedback on a draft Code for Technical Regulations.   

Next Steps 

 Finalize the Code of Practice for Technical Regulations and support its implementation. 

Support Burma’s Application of the ASEAN Directive on Medical Devices 

ASEAN finalized its Directive on Medical Devices in late 2014, and Burma has agreed to im-

plement it on a timely basis. This will require the development of a technical regulation on medi-
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cal devices by Burma’s Ministry of Health, in line with the ASEAN Directive. This will be the 

first detailed technical regulation developed in Burma and the regulation’s development process 

be fully in line with the WTO-TBT Agreement and international best practices.  

During this quarter, US-ACTI-ERA supported the Ministry of Health’s Food and Drug Admin-

istration to organize a 2-day consultation workshop in Nay Pyi Taw with around 70 participants 

to kick-off a process for implementing the AMDD in Burma. US-ACTI-ERA Medical Device 

Expert, Mr. Michael Flood, who has supported ASEAN for nearly ten years to develop the 

AMDD, reviewed the core elements of the AMDD and related international best practices, while 

private and public stakeholders made presentations supporting the need for such a regulation 

while highlighting key challenges in the Burmese context. Including input from a follow-up 

technical meeting the day after the workshop, a plan was generated to develop a Law and regula-

tions to implement the AMDD over the next 2-3 years, with full implementation by 2020, taking 

into account time for phasing in application of the new regulation in practice. 

  Results 

 Conducted a 2-day consultation workshop to kick-off a process for implementing the 

AMDD in Burma.  

Next Steps 

 US-ACTI-ERA will begin to assist the Burma FDA in developing the laws and regula-

tions needed to implement the ASEAN Medical Devices Directive. 

 

Advance Consumer Rights in Burma – Consumer rights have been long neglected in Burma, 

but there is hardly any other issue of greater relevance to the people of Burma – everyone 

throughout the country are consumers and stories of consumer problems abound.  During this 

quarter, US-ACTI-ERA, in collaboration with the U.S. Department of Commerce’s Commercial 

Law Development Program (CLDP), supported the Ministry of Commerce’s new Consumer 

Affairs Division to organize a day and a half workshop in Rangoon with around 110 participants 

to raise awareness on the new Law on Consumer Protection and to provide exposure to how the 

U.S. and other countries protect consumer rights.  

This included presentations by the private sector and consumer groups, as well as an overview of 

the Law and presentations on U.S. and international best practices by Katherine Porter, Profes-

sor from University of California at Irvine and Lindsey Scannell, senior legal advisor for CLDP. 

There was active discussion throughout the program, especially focusing on food safety issues 

and counterfeit products.  

Continuing from the awareness workshop in Rangoon, US-ACTI-ERA supported the Ministry 

of Commerce’s Consumer Affairs Division to organize a similar public awareness program in 

Mandalay, Burma. With around 100 participants from local civil society and business stakehold-

ers and government officials, the workshop focused on the new rights and responsibilities relat-
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ed to consumer rights in the new Law on Consumer Protection, with energetic discussion about 

existing problems and recommendations for improvement – many of the issues related to food 

products.  

Prof. Katherine Porter from the University of California at Irvine Law School and Ms. Lindsey 

Scannell from the U.S. Department of Commerce’s Commercial Law Development Department 

(CLPD) presented on how consumer rights are protected in the United States while a group of 

local experts presented on the current situation in Myanmar. This was followed the next day with 

a presentation on the core principles of consumer rights by Prof. Porter at the U.S. Jefferson 

Center in Mandalay with a full house of around 70-80 participants ranging from university stu-

dents to professors and local writers, again with active discussion.  

Lastly, a half-day technical roundtable was conducted with around 15 judges at the Union Su-

preme Court in Nay Pyi Taw to review the role of the courts in enforcing the Law on Consumer 

Protection. These programs were done in effective cooperation with the CLPD. Building from 

these programs, US-ACTI-ERA is developing a strategic approach with the Ministry of Com-

merce and business and consumer groups to continue to build the awareness, legal foundations, 

institutional capacities and processes needed to strengthen consumer rights in Burma, reflecting 

what is clearly a large pent-up interest among Burmese in this area. 

  Results 

 Conducted public awareness programs in Rangoon and Mandalay on the new Law on 

Consumer Protection in Burma. 

 Conducted a half-day technical roundtable in Nay Pyi Taw to review the role of the 

courts in enforcing the Law on Consumer Protection. 

Next Steps 

 US-ACTI-ERA will continue to collaborate with the Ministry of Commerce to improve 

understanding of consumer rights under the new Law on Consumer Rights in Burma. 

 Provide technical assistance and training to the Ministry of Commerce in implementing 

the new law. 

Government Procurement – This quarter, US-ACTI-ERA, in collaboration with CLDP, sup-

ported the Union Attorney General’s Office in cooperation with the Ministry of Finance and 

Ministry of National Planning and Economic Development to organize an intensive 2-day work-

shop that reviewed international best practices in procurement and procurement practices cur-

rently being applied in Burma to provide a grounding for developing a Law on Government 

Procurement in Myanmar. CLDP’s lead expert Professor Christopher Yukins from the George 

Washington University Law School provided a detailed explanation of the U.S., EU and other 

relevant procurement systems, followed by a careful and comprehensive review of the core ele-

ments of the U.N. Model Law for Government Procurement. A final afternoon “breakout” ses-

sion led by CLDP’s Lindsey Scannell generated comments and recommendations from the par-

ticipants about how best to move forward with drafting a law, with essentially a consensus that it 
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is important to move forward with drafting this law. The workshop was opened by the Attorney 

General and included the Vice-Minister of Finance and a number of other high level officials at 

the opening. There were around 35 core participants in the workshop, including a senior repre-

sentative from advocate general offices in each of the 14 states and regions, as well as partici-

pants from a range of other key agencies. A “Key Findings” memo with a draft set of core prin-

ciples (in the form of key articles) will be developed and distributed, with the UAGO and US-

ACTI-ERA continuing to push for assigning a lead agency to initiate the drafting process.   

Results 

 Conducted an intensive 2-day workshop on the international best practices government 

procurement and the practices currently being applied in Burma to provide a ground-

ing for developing a Law on Government Procurement in Myanmar. 

Next Steps 

 Work with the Attorney General’s office and other government agencies to develop a 

law on government procurement.   

 Collaborate closely with the World Bank which is providing significant support to the 

Government of Burma in this area. 

Work Stream 3: SME Development in Burma  

Mapping the Ecosystem for Women’s Economic Empowerment in Burma –During the 

quarter, US-ACTI-ERA completed a draft Mapping of Burma’s Ecosystem for Supporting 

Women in Business for initial comment. This mapping follows a format used by all APEC 

economies, which includes the majority of ASEAN countries, and aims to provide a systematic 

overview of institutions and activities to support women entrepreneurs, serving as a basis for 

ongoing analysis of priority constraints and recommendations for policy and institutional re-

forms and initiatives to facilitate women-owned businesses.  This working document will be up-

dated regularly and will support thinking on most effectively supporting women economic em-

powerment in Burma.  

To advance this effort, US-ACTI-ERA conducted a series of meetings with women’s groups in 

Rangoon and with a group of USAID-supported experts.  

Results 

 Completed the draft Mapping of Burma’s Ecosystem for Supporting Women in Busi-

ness. 

 Conducted a series of meeting with women’s groups to discuss and refine the draft re-

port. 

Next Steps 

 Finalize the report for use by women’s organizations in Burma.  
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Work Stream 5: Information and Communication Technology (ICT) Development 

A half century of isolation has left Burma far behind in ICT, the backbone of a modern, dynamic 

economy and society. The successful award of two major contracts to build a wireless system 

reaching throughout the country was a major step forward early in 2014. The World Bank has 

committed to a reported $31.5 million grant to support the Ministry of Communications and 

Information Technology in developing a modern, independent telecommunications regulatory 

environment, a universal service fund, and rationalize the state-owned telecommunications com-

pany. These advances provide an opportunity for ACTI-ERA to support U.S. private-sector in-

put into this massive ICT modernization effort and to explore ways to use the rapidly improving 

ICT environment to advance inclusive development.  

Development of U.S. Information and Communication Technology (ICT) Council for 

Burma – As the ICT sector continues to grow and new policy issues come into play, US-ACTI-

ERA supported the Ministry of Communication and Information Technology, the U.S. ICT 

Council for Burma and the Myanmar Computer Federation (MCF) to conduct a one-day high-

level workshop in Nay Pyi Taw with around 100 participants to provide perspectives on a range 

of key ICT policy issues for Burma. The program was opened by the MCIT Minister and the 

U.S. Embassy’s Deputy Chief of Mission and included presentations by experts from the Coun-

cil (Cisco, Google, HP, Microsoft and Qualcomm) and the Myanmar Computer Federation 

on issues related to privacy, spectrum management, cyber security, the cloud, infrastructure and 

broadband, and human resource development. The ICT Council met the next day in Rangoon 

with a group of new Burmese ICT business leaders to discuss constraints to ICT development 

and potential for partnerships with the U.S. ICT firms with the U.S. Ambassador participating in 

this discussion. And the Council met with MCF leadership to discuss coordination issues. A sim-

ilarly ambitious program will be organized again around August in 2015. 

Results 

 Conducted a one-day high-level workshop between the US-Burma ICT Council and key 

Government of Burma officials on ICT policy issues and the constraints to ICT devel-

opment in Burma. 

 Supported a one-day meeting between US and Burmese ICT companies to explore part-

nership and discuss ICT development 

Next Steps 

 Collaborate with the US ICT Council for Burma on one or two more Council visits dur-

ing 2015 to promote Burmese ICT development. 
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Appendix 5 – Summary Report on the Value 
to Support to the Government of Burma 
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Reporting 
Period 

Awardee/Recipient 
Number of 
Recipients 

Summary and Justification 
Type of Assis-
tance to GoB 

*Value 

Percentage 
of GOB As-
sistance to 
Activity 
Amount 

Regional Support 

1/1/15-
3/31/15 

SOME, ACE, Re-SSN   

RE-SSN Meeting and Presentation on Hydropower Study - ACTI 
conducted a workshop to share the findings of the Study of Potential 
Climate Change Impacts on Hydropower and Policy Implications and 
the Pilot Test of the Assessment Tool/Framework and presentation to 
the RE-SSN. 

Technical Assis-
tance 

 $1,160  10% 

1/1/15-
3/31/15 

ASW   

ASW Software Development - ACTI contracted Axway Pte. Ltd, Sin-
gapore to design, develop, and implement the messaging software for 
the ASEAN Single Window. This activity will continue through Decem-
ber 2016 and benefits all AMS. 

Technical Assis-
tance 

 $58,852  10% 

Burma Specific Support 

1/1/15-
3/31/15 

MSTRD   

National Quality Infrastructure - ACTI-ERA hired Mr. Edward 
Nemeroff to provide ongoing technical assistance and training to the 
MSTRD to support the modernization of Burma's Technical Barriers to 
Trade system and National Quality Infrastructure and to conduct a one 
day training workshop on TBT Enquiry Point and a consultation work-
shop on the draft Law on Metrology. 

Technical Assis-
tance 

 $52,400  100% 

1/1/15-
3/31/15 

Ministry of Health, Food 
and Drug Administra-

tion 
  

Food Policy Consultancy - ACTI-ERA hired Mr. Digby Gascoine to 
provide technical assistance to support the modernization of Burma's 
Food Law through providing intensive support for modernizing the Food 
Law and developing a plan for upgrading the institutional and human 
resource capacities in the government and non-government sectors. 
ACTI-ERA also conducted a two day Consultation Workshop to assess 
the need and key principles for revisions to the Food Law. 

Technical Assis-
tance 

 $29,000  100% 

1/1/15-
3/31/15 

Central Bank of Myan-
mar 

  

Financial Markets - ACTI-ERA hired consultants to support the Central 
Bank of Myanmar in the formulation and enactment of a new Law on 
Banking and Non-Banking Financial Institutions, which will provide the 
institutional regulatory and market access foundations for more modern 
financial market, which is critical to advance sustained and inclusive 
growth in Burma. 

Technical Assis-
tance 

 $26,000  100% 

1/1/15-
3/31/15 

Mr. Hla Maw Oo, Mr. 
Minn Minn, Dr. Htain 
Lynn, Ms. Win Min 

Phyoe, Mr. Myo Khine 
Win, Ms. Cho Cho Mar, 
Mr. Aung Than Htoo, 

Ms. New Ni Win 

8 

Burma Trade Portal Study Tour - ACTI-ERA hired Mr. Anousa 
Souannavong and Mr. Bournma Phavong to provide training and tech-
nical support for the transfer of the software of the Laos Trade Portal to 
the Myanmar Trade Portal. Additionally, ACTI-ERA conducted a study 
tour for 8 MOC officials and 2 software experts from Burma to Lao PDR. 

Technical Assis-
tance/ Travel 

 $24,300  100% 

1/1/15-
3/31/16 

Ms. Nilar Kwye 1 

4th Meeting of the ASEAN Public-Private Taskforce for Sustainable 
Fisheries and Aquaculture - ACTI-ERA supported 2 Burmese partici-
pants to attend the 4th Taskforce meeting in Jakarta. One from the 
GOB and one from the private sector. 

Travel  $1,400  50% 

 

Assistance to the Government of Burma 


